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Background:	   The	   recent	   controversies	   on	   the	   pages	   of	   the	  
JMDE	  regarding	  UNDP	  evaluations,	  as	  well	  as	  the	  DAC	  criteria,	  
are	   discussed	   in	   the	   light	   of	   two	   UNDP/GEF	   evaluations	   in	  
Latin	  America	  for	  which	  the	  author	  was	  primarily	  responsible.	  
	  
Purpose:	   The	   author	   defends	   the	   utilization	   of	   all	   five	  
evaluation	  criteria	  of	  the	  Development	  Assistance	  Committee	  
of	   the	   OECD	   (the	   DAC	   criteria),	   and	   their	   integration	   via	  
Theories	  of	  Change.	  
	  
Setting:	   The	   pine/oak	   forest	   of	   Honduras	   and	   the	  mangrove	  
regions	  along	  the	  coast	  of	  Brazil.	  
	  
Intervention:	  Two	  projects	  of	  the	  Global	  Environment	  Facility	  
(GEF)	   and	   the	   United	   Nations	   Development	   Programme	  
(UNDP),	  with	  the	  respective	  governments.	  
	  
Research	   Design:	   Mid-­‐term	   evaluations	   with	   site	   visits	   and	  
interviews.	  
	  
Data	   Collection	   and	   Analysis:	   In	   the	   Brazilian	   case,	  
longitudinal	   analysis	   of	   available	   data	   was	   conducted	   and	  
related	   to	   the	   findings	   of	   the	   interviews	   and	  observation,	   as	  
well	   as	   published	   reports	   and	   studies.	   A	   Theory	   of	   Change	  
(action	   model)	   of	   the	   Honduran	   project	   was	   structured	   and	  
graphically	   portrayed	   based	   on	   desk	   review	   of	   the	   project	  
document	  and	  other	  documentation,	  adapted	  following	  initial	  
interviews,	  and	  field	  tested.	  
	  
Findings:	   In	  Brazil,	  preliminary	  evidence	  derived	   in	  part	   from	  
Management	   Effectiveness	   Tracking	   Tool	   (METT)	   questions	  
with	   reference	   to	   results	   indicates	   a	   relative	   lack	   of	   project	  
effectiveness	  and	  of	  preliminary	  signs	  of	   impact.	  The	  state	  of	  
Pará	  offers	  one	  possible	  exception,	  related	  in	  part	  to	  the	  fact	  
that	   a	   certain	  momentum	   had	   already	   been	   built	   up	   in	   that	  
state	  prior	  to	  project	  start-­‐up	  and	  in	  part	  to	  the	  early	  adoption	  
through	  the	  project	  of	  a	  new	  method	  of	  transportation	  of	  the	  
fiddler	   crab	   (Ucides	   cordatus),	   in	   baskets	   covered	   with	   wet	  
sponges	  rather	  than	  in	  sacks.	  The	  Honduran	  project,	  with	  the	  
strong	   support	   of	   the	   national	   government	   and	   the	   UNDP	  
field	  office	  as	  well	  as	  GEF,	  successfully	  adapted	  the	  provisions	  
of	   the	   project	   document	   to	   pursue	   a	  more	   community-­‐	   and	  
community	   organization-­‐centered	   approach,	   rather	   than	  
relying	  on	  the	  outside	  consultants	  originally	  specified.	  Project-­‐
supported	   gathering	   of	   impact	   data	   raised	   environmental	  
awareness,	   strengthened	  the	   local	  university	  and	  established	  
a	  baseline	  for	  future	  ex-­‐post	  impact	  evaluation.	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With a view to conceptual clarity and uniqueness, 
it has been suggested (Chianca, 2008) that the 
concept of effectiveness be subsumed under that of 
impact in the OECD/DAC criteria (relevance, 
efficiency, effectiveness, impact and 
sustainability). The suggestion aims at reducing 
redundancy, if effectiveness is taken to be 
equivalent to the achievement of objectives, while 
expected policy, program or project results 
(objectives) are generally included under impact. 
However, in the six years since the suggestion was 
published in the JMDE, it has not been taken up 
by the Development Assistance Committee (DAC) 
or the international development community in 
general, the member organizations of which 
normally continue to require evaluators to use the 
five criteria in international development and 
environmental initiatives. 
Traditionally, the specific or “immediate” 
objectives of UNDP projects have been mostly 
related to capacity development, while the 
“development” objective is often stated in the form 
“To achieve an impact through capacity 
development,” or “To develop capacity in order to 
achieve an impact.” This seems consistent with the 
fact that the United Nations General Assembly has 
defined capacity development as a core function of 
the United Nations development system. Thus, we 
may say, basically, the “effectiveness” of UNDP 
projects as currently defined for the most part has 
to do with capacity development. The UNDP 
results chain postulates that the efficient 
production of outputs leads to effective capacity 
development, which will at some point have 
positive impacts on human welfare and the 
environment. Although UNDP is responsible for 
monitoring the Millennium Development Goals, 
seven of which call for impacts (the eighth calls for 
strengthening the international system), it seems 
to have often assumed that impacts can only be 
produced in the long term, (i.e., well after project 
conclusion). This despite the fact that the official 
definition (OECD, 2014, p. 1) makes no reference 
to time: “The positive and negative changes 
produced by a development intervention, directly 
or indirectly, intended or unintended. This 
involves the main impacts and effects resulting 
from the activity on the local social, economic, 
environmental and other development indicators.” 
It is also widely assumed that the assessment of 
impact requires expensive experimental or quasi-
experimental designs, which, while perhaps 
affordable for big international loan agreements, 
are seen as beyond the scope of most UNDP 
project evaluations.  
Lempert (2010), in his rather polemical 
critique of UNDP and other international 
development organizations, mentions, among 
other alleged shortcomings, that “there is no 
attempt to show how inputs change behaviors or 
incentives to lead to long-term changes that are 
part of the organization’s mission (sustainable 
development) that will improve the lives of 
beneficiaries” (p. 102). Note that the rejoinder by 
the deputy director of the UNDP Evaluation Office 
(Uitto, 2010) does not deal directly with this point. 
In his Table 8, Scoring of UNDP on the 25 
Component Questions of the Indicator, Lempert 
cites the UNDP Website, which, referencing U.N. 
General Assembly Resolution 59/250 of 2004, 
calls for “the systematic evaluation of United 
Nations system operational activities by assessing 
their impact on poverty eradication, economic 
growth and sustainable development of 
programme countries. It further mandates the 
United Nations system to promote national 
ownership and capacity development and to make 
system-wide progress in collaboration in 
evaluation” (p. 97). Lempert (2010) implicitly 
characterizes UNDP as a “failed type,” because it 
“defines interventions on the basis of a specific 
tool that the organization uses (‘capacity building’) 
rather than on a comparative advantage of the 
organization in solving the root causes of a specific 
problem” (p. 82). He calls this “a clear failure of 
the UNDP system” (p. 102). 
If the main goal is to impact poverty 
eradication, economic growth, and sustainable 
development, and capacity development is seen as 
a means to that end, then focusing exclusively on 
the latter might be seen as an instance of what 
Etzioni (1964) called “goal displacement,” the 
‘mildest and most  common  form’  of  which “is  
the  process by which an organization  reverses  
the priority between  its goals  and means in a way 
that makes the means a goal” (p. 10). More 
recently, Senge (1990) lists “personal mastery” as 
one of the five disciplines which characterize a 
“learning organization,” and points out that people 
with high levels of personal mastery “focus on the 
desired result itself, not the ‘process’ or the means 
they assume necessary to achieve that result” (p. 
164). In the public health area, for example, 
increasing the regularity of disease reporting is no 
doubt an outcome of some importance. However, 
had Jonas Salk’s vision been limited to building a 
world in which every case of polio would be 
reported, he and his colleagues might not have 
been so motivated to achieve success; and even if 
they had been successful in that more narrow 
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endeavor, that would have been of little 
consolation to the future polio victims. “Letting 
our vision erode” is a common strategy for coping 
with our belief in our own powerlessness or 
unworthiness (Senge, 1990, p. 157), but it leaves 
the individual, his or her organization and the 
world at large so much the poorer. 
There is one approach that focuses explicitly 
on outcomes, in the sense of capacity 
development: “Outcome Mapping (OM) focuses on 
one particular category of results: changes in the 
behaviour of people, groups, and organisations 
with whom a programme works directly. These 
changes are called ‘outcomes’” (Roduner, Schläppi, 
& Egli, 2008, p. 12). The main difference between 
the approaches of UNDP and OM would seem to 
reside traditionally in their generally perceived 
target groups (macro or grassroots) and their 
respective understanding of the expression 
“directly.” For UNDP (n.d. a), “Direct 
Implementation (DIM) is the modality whereby 
UNDP takes on the role of Implementing Partner” 
(p. 1). In contrast, Financial Regulation.27.02 of 
the UNDP Financial Regulations and Rules (FRR) 
defines National Execution (NEX) (now National 
Implementation Modality – NIM) as “The overall 
management of UNDP programme activities in a 
specific programme country carried out by an 
eligible national entity of that country.... National 
implementation is used when there is adequate 
capacity in the national authorities to undertake 
the functions and activities of the programme or 
project.... On the other hand, it is expected that the 
implementation of the national execution modality 
contributes to build national capacities” (UNDP, 
n.d. b, p. 1). This further building of “national 
capacities” is what UNDP calls “capacity 
development.”  
UNDP is responsible for administering the 
projects of the Global Environment Facility (GEF). 
Recently the author of this paper was responsible 
for doing the mid-term evaluations of two 
GEF/UNDP projects, one together with Vag-Lan 
Borges in Brazil (Kinzo, Walker and Borges, 2013)  
and one in Honduras (Mainstreaming Biodiversity 
Conservation into the Management of Pine/Oak 
Forests). It is considered important for GEF-
supported projects to have a positive 
environmental impact, or to slow or reverse 
environmental degradation (and, in fact, there 
does seem to be a rather recent trend to include 
biodiversity impact indicators in GEF-supported 
UNDP projects). How may such impacts be 
determined or estimated, particularly in largely 
formative evaluations such as ours?  
For protected area systems such as those 
targeted by the Brazilian Mangroves Project, GEF 
has a tracking tool called the Management 
Effectiveness Tracking Tool (METT) (Belokurov, 
2007), which we were able to utilize in part in our 
evaluation of that project (see below). For other 
kinds of GEF-supported projects, such as the 
Honduran one, this is not used. One proposal, 
called Review of Outcomes to Impacts or ROtI 
(GEF, 2009), involves the use of Theory of Change 
applications to assess the likelihood that the 
strategies in place will produce positive impacts. It 
is this approach that we applied in the Honduran 
evaluation. 
The ROtI Handbook (GEF Evaluation Office, 
2009) presents the following “Generic project 
results chain underlying the Theory of Change 
approach”: 
 
Strategy  {Activities  →  Outputs  →  Outcomes  
→  Impacts  →  Means  →  Ends}, 
 
where impact is defined as “A fundamental and 
durable change in the condition of people and 
their environment brought about by the project,” 
and outcome as “The short to medium term 
behavioural or systemic effects that the project 
makes a contribution towards, and that are 
designed to help achieve the project’s impacts” (p. 
1). In the “Schematic of the GEF impact evaluation 
framework,” a box entitled “Intermediate States” is 
inserted between the Outcomes and the Impacts 
boxes. 
Although stating that “The views expressed 
herein are the responsibility of the [anonymous] 
authors and do not necessarily reflect the views of 
the GEF Evaluation Office,” the paper does seem 
to reflect how GEF-supported programs in general 
are supposed to work in addressing social and 
environmental problems, i.e., in Chen’s (2005) 
terminology, their “change model” (Riemer and 
Bickman, 2011), based on descriptive assumptions. 
In the text below, an “action model,” which takes 
the change model as its starting point and makes 
prescriptive assumptions for the Honduran 
project, is portrayed. 
A Theory of Change (ToC) is defined as “a 
systematic exploration of the links between 
activities, outcomes and context” (Actknowledge, 
2011, p. 2). It is often used for program and project 
planning and monitoring, and thus for 
effectiveness evaluations (as opposed to efficacy 
evaluations, which address the question of 
whether a program or intervention can have 
effects under research-like or “ideal” conditions – 
see Donaldson, 2003). 
For its part, “Program Theory-Driven 
Evaluation Science is the systematic use of 
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substantive knowledge about the phenomena 
under investigation and scientific methods to 
improve, to produce knowledge about, and to 
determine the merit, worth and significance of 
evaluands such as social, educational, health, 
community, and organizational programs” 
(Donaldson, 2007, p. 9). Effectiveness evaluations 
of programs or interventions employing a ToC may 
be considered to fall within this definition, to the 
degree that they use “substantive knowledge about 
the phenomena under investigation and scientific 
methods.” 
 
Methodology	  Employed	  in	  Honduras	  
 
Rather than the Theory of Change Online (or 
TOCO) software (Center for Theory of Change, 
n.d.), it was decided to employ the rather more 
adaptable and comprehensive DoView software 
(see http://doview.com/) to outline the Theory of 
Change (action model) of the Honduran project, 
based on desk review of the project document (see 
Figure 1). The basic model was shown to key 
individuals and groups at the beginning of the 
fieldwork, in the national capital Tegucigalpa and 
the provincial capital Juticalpa, and in Gualaco, in 
northern forest area of the department of Olancho. 
In general, the respondents were in agreement 
with the draft ToC.  
Much of the (two week) fieldwork consisted of 
highly productive observation (and, with 
permission, recording) of regular meetings of 
groups of co-executors and local partners, in which 
there was often no time for more than a brief 
verbal interaction with the evaluator. In such 
cases, it was felt that projecting and asking about 
the ToC, which had already been pretty much 
substantiated and adapted, would have been a 
superfluous imposition. Observations were 
complemented by interviews with some of the 
participants. 
The evaluation report begins with 
methodological considerations and goes on to a 
description of the project and its development 
context; findings and results; conclusions, 
recommendations and lessons learned; and 
annexes. The draft report was reviewed by UNDP 
staff and revised accordingly. 
 
Methodology	  Employed	  in	  Brazil	  	  
 
In addition to observations and interviews in the 
federal capital and the state capitals and project 
areas of the five project conservation units studied, 
it was possible, to a certain degree, to assess 
impact, using available data. The long-term project 
goal was the conservation and sustainable use of 
the mangrove ecosystems and the environmental 
functions and services required for national 
development and the welfare of the coastal 
communities. 
Baseline and comparison line data derived 
from the METT surveys conducted in 2006/2007  
and 2012 were analyzed to verify the effectiveness 
of administration and management of the 
previously selected protected areas with mangrove 
forests. There are questions related to each of the 
following METT categories: Context, Planning, 
Inputs, Outputs, and Outcomes. There were 30 
questions, but their assignment to the categories 
varied considerably between the 2006/2007 and 
the 2012 versions. These changes between 
applications (instrument decay) make longitudinal 
comparison quite cumbersome. 
Because of the general problem of instrument 
decay, a special effort was made in our evaluation 
to compare the baseline and comparison line on 
each of three specific questions for which there are 
both baseline and comparison line data: impact on 
ecological and cultural values and on biodiversity, 
economic benefits, and access to protection 
systems. These were the only questions considered 
by the evaluators to refer to impact phenomena (to 
be sure, only the first two may be said to refer to 
impacts, strictly speaking). Note that the three 
respective tables were omitted from the final 
report by the editor. 
Seeking triangulation, questions from the 
METT were adapted and employed in the 
interviews with each site manager. 
 
Findings	  for	  Honduras	  
 
The first page of the ToC assembled by the 
evaluator, and slightly modified after the initial 
interviews, is presented in Figure 1. Note that R1 
refers to outputs, R2 to outcomes and R3 to 
impacts. The boxes in the first column refer to the 
three basic areas of activity of the project, those in 
the second column to outputs, those in the third 
column to outcomes, those in the fourth column to 
intermediate states and those in the fifth column 
to expected positive impacts. Arrows show the 
posited results chain. Using the DoView software, 
each box is broken down into linked components 
on subsequent pages. Questions and indicators are 
inserted at appropriate places, with comments in 
the corresponding spaces below the diagram. 
As for planned participation in the current 
project, networks of stakeholders were a key 
element in project success. The meetings the 
evaluator was able to observe reflected noteworthy   
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and widespread stakeholder participation. We 
concluded that the project had successfully 
adapted the provisions of the project document to 
pursue a more community- and community 
organization-centered approach, rather than 
relying on the outside consultants originally 
specified; this also happened to be more in line 
with current national policy. This has helped make 
the project more efficient, effective and 
sustainable. The approach will likely be continued 
and disseminated to new communities in the 
province, the nation and the Meso-American 
region. It should also be considered for adoption 
in similar settings worldwide. This can be done 
openly in future project documents by simply 
budgeting more for subcontracts and less for 
consultants (experts), provided competent and 
dedicated partner organizations can be identified. 
The success of the approach recommended 
above depends on managerial competence and 
dedication by the implementing agency, both of 
which have certainly characterized this project. 
The UNDP office will need to consider to what 
degree it has the needed manpower to supervise 
several projects in such a careful manner, 
especially if the service providers (subcontracted 
parties) prove untrustworthy or unable to work 
well together (neither of which was the case in this 
project). The competence of the project 
coordinator proved to be another key factor. 
 
Findings	  for	  Brazil	  
 
Because of the results available from the METT, 
we were able to include a discussion of impacts in 
our report. With regard to the first impact 
question, impact on ecological and cultural values, 
we observed that the mode fell, between 
2006/2007 and 2012, from response 2 (“Some 
biodiversity, cultural and ecological values are 
being partially degraded, but a majority are not 
significantly impacted”) to response 1 (“Some 
biodiversity, cultural and ecological values are 
being severely degraded”). Thirteen conservation 
units went from response 2 in 2006/7 to response 
1 in 2012. For the other two questions, the mode 
remained the same. 
The state of Pará offers one possible exception 
to the paucity of evidence for project effectiveness 
and positive impacts, related in part to the fact 
that a certain momentum had already been built 
up in that state prior to project start-up and in part 
to the early adoption through the project of a new 
method of transportation of the fiddler crab 
(Ucides cordatus), in baskets covered with wet 
sponges rather than in sacks. 
Discussion	  and	  Analysis	  
 
It should not be assumed that a stress on project 
impact, particularly in the environmental area, 
implies a reduced emphasis on capacity 
development and social capital. Roduner, Schläppi 
and Egli (2008) point out that “Since the Logical 
Framework Approach was introduced in the 
1970ies and 1980ies, a series of fundamental 
changes has taken place in the ways in which 
development assistance is delivered” (p. 8). These 
changes are said to include four partly overlapping 
areas or trends: 
• from direct poverty alleviation to 
capacity building and social 
development,  
• from direct implementation to a 
multi-stakeholder approach,  
• from direct cooperation with 
beneficiaries to ‘vertical integration,’ 
and  
• from implementing donor-driven 
projects to supporting partner 
programs. 
The authors propose “a synthesis model 
combining LFA [the Logical Framework 
Approach] and OM”, aiming at “bringing together 
the strengths of OM as an approach focusing on 
capacity building and LFA with its focus on 
development results.” While we wholeheartedly 
agree, we would express this idea in a rather 
different fashion, as outlined in our book, 
Impacting social problems: Writing and evaluating 
international development projects  (Walker, 
2000). In the first chapter, it is pointed out that 
the UNDP Office of Evaluation and Strategic 
Planning (OESP, 1997) refers collectively to 
outputs, outcomes and impact as “results,” where 
outcomes are “results of a programme or project 
relative to its immediate objectives that are 
generated by the programme or project outputs” 
(p. 13).  If, as we have argued above, most 
immediate objectives of UNDP projects (at least in 
the Latin America and Caribbean area) 
traditionally have to do with capacity 
development, then “capacity” is an important 
“result,” typically the key result pursued during the 
lifetime of a project. While it may be seen as a 
means to an end (impact), it is valued in its own 
right as well. Of the five DAC criteria, 
“effectiveness” best expresses the accomplishment 
of such outcomes. 
The four trends listed above are well reflected 
in the Pino-Encino and Mangroves projects. Note 
that the third, vertical integration of levels of 
intervention (micro- meso- and macro-levels), 
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which was not discussed above, is also evident, 
through the integration of project efforts in 
Olancho province of Honduras with the Alliance 
for the Conservation of Pine and Oak in Meso-
America (see http://www.alianzapinoencino.com). 
As for Brazil, it is so big that macro-level diversity 
is already reflected in the project’s five sites, in the 
North, Northeast, Southeast and South of the 
country. Obviously, the wording of the first trend 
above might well be expanded a bit, to include 
mention of “sustainable development” or “the 
environment.” 
In addition to the fact that environmental 
projects typically seek positive environmental 
impacts (or the reduction of negative impacts), 
what is the rationale for the specification and 
assessment of impact phenomena? In the Pino-
Encino Project, measurable targets were set for the 
desired biodiversity impact, focusing on key 
species. Continued monitoring should help 
identify trends, although co-executor specialists 
consulted discarded the possibility of confirming 
positive impacts in this area by project 
termination. The main benefits were awareness 
raising at the local level and program development 
at the local university. 
The Mangroves project had the data needed to 
relate potential impacts to the other levels of 
effectiveness and efficiency, but simple questions 
of data management and lack of encouragement 
largely kept this from happening. 
Even for non-environmental projects, we 
would argue for the importance of specifying 
impact-related targets and measuring trends. How 
long it may reasonably take to meet a target varies 
from case to case; it may require ten years for HIV 
infection to manifest itself as AIDS, but 
dehydration had better be stopped immediately; 
thus the argument that impacts can only be long 
term, while projects are of short duration, is to a 
certain degree fallacious.  
For the two evaluations reported here, we 
would concur in principle with the conclusion of 
another UNDP/GEF mid-term evaluation report in 
the environmental area: “The Kazakhstan Steppe 
project is making good progress toward achieving 
the outcomes that will eventually lead to impacts, 
but a more detailed ROtI analysis at the end of the 
project (or ex-post) would be required to make a 
more concrete assessment of the project’s 
contribution to impacts” (Brann and Zhakupova, 
2012, p. 106).  
Hopefully, any remaining ambivalence in the 
international community regarding the timely 
assessment of the full spectrum of policy, program, 
and project results, from efficiency in the 
production of outputs to effectiveness in the 
accomplishment of outcomes to impacts, will be 
resolved, in part, through the use of Theory of 
Change applications such as the Review of 
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